General Workflow
1.) Product Owner selects items from the Product Backlog to accomplish in the Sprint.
2.) Product Owner and Developers discuss Product Backlog items in the Sprint Planning meeting.
3.) Developers prioritize selected items and create the Sprint Backlog.
4.) Sprint Backlog items are assigned to Developers and worked.
5.) As the situation changes, Developers and the Product Owner negotiate the scope of the Sprint Backlog.
6.) Scrum Team conducts Sprint Review.
7.) Scrum Team conducts Sprint Retrospective to conclude the Sprint.

Roles
Developers:
● Plan, adapt, and execute the Sprint
Product Owner:
● Manages Product Backlog
● Communicates Product Backlog items to Developers
Scrum Master:
● Leads the Scrum Team in executing Scrum

Artifacts
Product Backlog: Prioritized list of items to add value to the product.
Sprint Backlog: Plan containing items from the Product Backlog to accomplish in a Sprint.
Increment: Work that meets the Definition of Done produced during a Sprint.

Definition of Done
A *formal description* of the state of the Increment when it meets the quality measures required for the product (Sutherland & Schwaber, 2020).

Resources
Scrum Guide:
https://scrumguides.org/scrum-guide.html
Agile Manifesto:
https://agilemanifesto.org/principles.html